

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Municipal Administration and Urban Development Department –Revised Administrative sanction for an additional amount of Rs.502.19 lakhs for the additional work of distribution net work system to Piduguralla water supply improvement scheme sanctioned under UIDSSMT – orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 382 M.A.

Dated: 16. 03.2013

Read the following:

1. G.O.Ms.No.49, MAUD (A1) Department, Dated: 17.1.2008.
2. From ENC (PH), Hyderabad Lr.No. 2006/T3/Piduguralla/wss, dated:24.6.2011
3. G.O.Rt.No.875 M.A., dated:18.7.2011
4. Govt. Memo No.16185/UBS/2011, dated:10.5.2012
5. From MD, APUFIDC Ltd., Hyderabad Lr.No.11795/MD/APUFIDC /Tech.Commiittee/Piduguralla/2012, dated:6.9.2012
6. From ENC (PH), Hyderabad Lr.No. 2006/T3/Piduguralla/wss, dated:13.2.2013 along with Council Resolution No.5, Dated:31.1.2013.

<>0<>

ORDER:

In the G.O. 1st read above, orders were issued according administrative sanction to Piduguralla water supply improvement scheme for an amount of Rs.3607.00 lakhs under UIDSSMT with the following method of financing:

Sl.No.	Agency	Share Amount Rs. in Lakhs
1.	Central share	2764.00
2.	State share	345.00
3.	ULB share	498.00
	Total:	3607.00

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 2nd cited, has requested to sanction Rs.551.81 lakhs to cover entire ULB in the distribution net work for Piduguralla water supply improvement scheme sanctioned under UIDSSMT.

3. The Government vide reference 4th cited, has informed to the ENC (PH), Hyderabad that what ever additional work proposed in the reference 2nd cited, are to be taken up as part of the same and requested to send the proposal to the Technical Committee constituted vide G.O. 3rd read above, for scrutiny and then sent to Government for according revised administrative sanction duly following the provisions of G.O.Ms.No.504, MAUD(A1) Department, dated:12.7.2007 and also marking copy to the MD, APUFIDC Ltd., Hyderabad, who is SLNA for JNNURM schemes.

4. The Managing Director, APUFIDC Ltd., Hyderabad vide reference 5th cited, has reported that the Technical Committee in its meeting discussed the various issues related to above work and after detailed deliberations, the Technical Committee has agreed to request the Government to accord Revised Administrative Sanction and also to entrust the additional work of 25Km of Distribution Network to the same Contracting Agency which is carrying out the original work as supplemental work.

5.. Government after careful examination of the remarks of MD, APUFIDC and report of Technical Committee, hereby accord revised Administrative Sanction for the additional distribution net work system costing Rs.502.19 lakhs for Piduguralla water supply improvement scheme under Sub-Mission on UIDSSMT under Jawaharlal Nehru National Urban Renewal Mission (JNNURM) and further direct that the said work shall be taken up separately duly calling tenders, as it is not contingent to main work.

Contn..2..

//2//

6. The issue of entrusting additional work of 25 Km of Distribution network system to the same Contracting Agency was examined by the Govt. and it is observed that the above proposal is in violation of guidelines given in G.O.Ms.No.1, Finance (W&P) Department, dated: 25.2.2012 and hence not agreed. Government, therefore, direct ENC (PH), Hyderabad to entrust the additional work on tender call only as per G.O. cited in Para 3 above.

7. The Managing Director, APUFIDC Ltd., Hyderabad and the Engineer-in-Chief (Public Health), Hyderabad are requested to ensure the compliance of G.O.Ms.No.1, Dated: 25.2.2012 issued by Finance Department and completion of projects as per schedule, without seeking any further revision under any circumstances. The Managing Director, APUFIDC and Engineer-in-Chief (PH) shall take necessary action in coordination with Commissioner and Director of Municipal Administration, A.P., Hyderabad and Commissioner, Piduguralla Municipality to ensure that financial provision is made by the ULB well in advance for the additional amounts sanctioned in Para 5 above, keeping in view the report in reference 6th cited, the procedure mentioned in Para 2 (iv) of reference 5th cited and minutes of the 7th SLSC Dated:28.7.2009. The Managing Director, APUFIDC and ENC (PH), Hyderabad shall submit necessary final report to the GOI as well as GoAP duly keeping in view the completion target for the original as well as additional components of the scheme to be taken up now.

8. The Managing Director, APUFIDC Ltd., Hyderabad / the Engineer-in-Chief (Public Health), Hyderabad shall take action accordingly.

9.. This order issues with the concurrence of Finance Department vide their U.O No. 25835/362/A1/Expr.M&F/2012, dated: 18.10.2012..

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADHAR SINHA
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Managing Director, APUFIDC Ltd., Hyderabad

The Engineer-in-Chief (Public Health), Hyderabad

The Commissioner and Director of Municipal Administration, Hyderabad

The Commissioner, Piduguralla Municipality, Guntur District.

Copy to:

The Finance (Expr. M&F) Department

The O.S.D. to Hon,ble M (MA)

The P.S. to Principal Secretary to Government (MA)

Sf/sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR